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HANFORD SITE
PERFORMANCE REPORT

ADVANCED REACTORS TRANSITION
WBS: 1.12

MARCH 1998

$in Millions

5/12/98

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES

Cumulative to Date Status
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HANFORD SITE ADVANCED REACTORS TRANSITION MARCH 1998
PERFORMANCE REPORT WBS: 1.12
FYTD CUR PTS FY

PBS

TP11 Advanced Reactors Transition

Total

5/12/98

BCWS BCWP ACWP SV

Expens 22.0 21.1 19.9 (0.9
CENRT 0.0 0.0 0.0 0.0
GPPI/LI 0.0 0.0 0.0 0.0

220 211 199 (0.9)
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